COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/22/2004

ESTIMATE SUMMARY 09:12:30
CONTID: C12614 ESTIMATE NO: 0019 PROG SPEC YR:1998
PCN: 12614-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 318.0 DAYS TIME ALLOW: 614 CALENDAR DAYS
I-225 AND PARKER PHASE IV PERCENT TIME: 51.79 ORIG TIME ALLOW: 565 CALENDAR DAYS
PROJECT NO: NH 0831-080
I-225 AND PARKER PHASE IV
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 06/22/2004 DATE TIME STARTED 08/30/2001
7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN 09/17/2001
DATE AWARDED 08/20/2001 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 08/30/2001
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 15,093,841.17 PARTICIPATING $ 142,845.18 $ 0.00
AWARD PROJECT AMT: $ 12,528,333.33 NON-PARTICIPATING 12,992,916.02 92,824.57
PERCENT COMPLETE: 87.03% TOTAL EARNINGS 13,135,761.20 92,824.57
FUNDS AVAILABLE: $ 1,958,079.97 STOCKPILED MATERIALS -0.01 0.00
GROSS EARNINGS 13,135,761.19 92,824.57
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,000.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 13,130,761.19 92,824.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 13,130,761.19 92,824.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 92,824.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12614-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL OF STRUCTURE 36.000 36.000
EACH 0.000 0.00
579.13000 36.000 20,848.68
0010 202-00002  REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
7,845.87000 1.000 7,845.87
0015 202-00010  REMOVAL OF TREE 134.000 134.000
EACH 0.000 0.00
167.13000 134.000 22,395.42
0020 202-00035 *REMOVAL OF PIPE 3,335.000 3,052.500
M 0.000 0.00
26.68000 3,052.500 81,440.70
0025 202-00037  REMOVAL OF END SECTION 10.000 10.000
EACH 0.000 0.00
158.36000 10.000 1,583.60
0030 202-00190 REMOVAL OF CONCRETE MEDIAN COVER 3,839.000 2,244.990
M2 0.000 0.00
4.34000 2,244.990 9,743.26
0035 202-00200  REMOVAL OF SIDEWALK 7,049.000 6,713.140
M2 0.000 0.00
5.61000 6,713.140 37,660.72
0040 202-00202  REMOVAL OF GUTTER 55.000 55.000
M 0.000 0.00
14.52000 55.000 798.60
0045 202-00203 REMOVAL OF CURB AND GUTTER 4,769.380 4,769.380
M 0.000 0.00
7.61000 4,769.380 36,294.98
0050 202-00220 *REMOVAL OF ASPHALT MAT 32,983.390 32,983.390
M2 0.000 0.00
2.27000 32,983.390 74,872.30
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 10,302.000 3,089.000
M2 0.000 0.00

15.75000 3,089.000 48,651.75
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PCN: 12614-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 24.000 24.000
EACH 0.000 0.00
89.85000 24.000 2,156.40
0065 202-00821 *REMOVAL OF SIGN PANEL 2.000 2.000
EACH 0.000 0.00
64.55000 2.000 129.10
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 2.000 1.000
LS 0.000 0.00
3,108.75000 1.000 3,108.75
0075 202-01000 *REMOVAL OF FENCE 2,080.000 1,727.000
M 0.000 0.00
4.13000 1,727.000 7,132.51
0080 202-04005 CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00
443.44000 0.000 0.00
0085 202-05150 *SANDBLASTING 3,196.000 1,460.000
M2 0.000 0.00
5.56000 1,460.000 8,117.60
0090 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 79,362.000 79,362.000
M3 0.000 0.00
5.87000 79,362.000 465,854.94
0095 203-01555 DOZING (LANDSCAPING) 100.000 56.000
HOUR 0.000 0.00
123.66000 56.000 6,924.96
0100 203-01597 POTHOLING 200.000 185.000
HOUR 0.000 0.00
177.08000 185.000 32,759.80
0105 206-00510 FILTER MATERIAL (CLASS A) 1,180.000 1,180.000
M3 0.000 0.00
38.87000 1,180.000 45,866.60
0110 208-00011 EROSION BALES (WEED FREE) 86.000 0.000
EACH 0.000 0.00

10.22000 0.000 0.00
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PCN: 12614-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00020  SILT FENCE 3,412.000 3,412.000
M 0.000 0.00
4.95000 3,412.000 16,889.40
0120 208-00050  STORM DRAIN INLET PROTECTION 52.000 52.000
EACH 0.000 0.00
246.62000 52.000 12,824.24
0125 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,049.53000 1.000 1,049.53
0130 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
6,997.81000 1.000 6,997.81
0135 208-00200  EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
7,807.10000 1.000 7,807.10
0140 210-00810  *RESET GROUND SIGN 36.000 3.000
EACH 0.000 0.00
114.64000 3.000 343.92
0145 210-00840  *RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
3,284.33000 1.000 3,284.33
0150 210-00848  *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
1,239.37000 1.000 1,239.37
0155 210-04010  ADJUST MANHOLE 6.000 6.000
EACH 0.000 0.00
264.71000 6.000 1,588.26
0160 210-04050  ADJUST VALVE BOX 1.000 1.000
EACH 0.000 0.00
192.10000 1.000 192.10
0165 212-00006  *SEEDING (NATIVE) 15.436 15.436
HA 0.000 0.00

2,540.71000 15.436 39,218.40
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PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00009 *SEEDING (TEMPORARY) 2.000 0.000
HA 0.000 0.00
604.19000 0.000 0.00
0175 212-00028 *SEEDING (WETLANDS) 1.800 0.234
HA 0.000 0.00
603.16000 0.234 141.14
0180 212-00047 *SOIL PREPARATION (SPECIAL) 7.180 6.000
HA 1.180 8,588.26
7,278.19000 7.180 52,257.40
0185 212-00050 *S0OD 12,362.000 610.000
M2 11,752.000 73,097.44
6.22000 12,362.000 76,891.64
0190 213-00002 *MULCHING (WEED FREE HAY) 9.968 9.968
HA 0.000 0.00
1,117.50000 9.968 11,139.24
0195 213-00008 *MULCHING (WOOD CHIP) 639.000 586.980
M3 0.000 0.00
59.90000 586.980 35,160.10
0200 213-00061 *MULCH TACKIFIER 831.000 470.000
KG 0.000 0.00
3.21000 470.000 1,508.70
0205 213-00462 *METAL LANDSCAPE BORDER (5X138 MM) 1,082.000 494.150
M 245.000 2,165.80
8.84000 739.150 6,534.09
0210 214-00000 *LANDSCAPE MAINTENANCE 1.000 1.000
LS 0.000 0.00
33,049.85000 1.000 33,049.85
0215 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 48.000 45.000
EACH 3.000 923.34
307.78000 48.000 14,773.44
0220 214-00225 *DECIDUOUS TREE (63 MM CALIPER) 208.000 195.000
EACH 13.000 6,404.45
492.65000 208.000 102,471.20
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0225 214-00310 *DECIDUOUS SHRUB (NO. 1 CONTAINER) 35.000 35.000
EACH 0.000 0.00
11.32000 35.000 396.20
0230 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 819.000 598.000
EACH 0.000 0.00
20.76000 598.000 12,414.48
0235 214-00506 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 126.000 126.000
EACH 0.000 0.00
296.36000 126.000 37,341.36
0240 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 496.000 496.000
EACH 0.000 0.00
27.11000 496.000 13,446.56
0245 214-00905 *PERENNIALS (56 MM POT) 4,386.000 4,386.000
EACH 0.000 0.00
2.52000 4,386.000 11,052.72
0250 214-00910 *PERENNIALS (NO. 1 CONTAINER) 584.000 584.000
EACH 0.000 0.00
11.36000 584.000 6,634.24
0255 214-01010 *BRUSH LAYER CUTTING 765.000 765.000
EACH 0.000 0.00
1.83000 765.000 1,399.95
0260 217-00000 *HERBICIDE TREATMENT 67,923.000 23,665.000
M2 11,752.000 1,645.28
0.14000 35,417.000 4,958.38
0265 217-00010 *PRE-EMERGENT HERBICIDE 3,480.000 0.000
M2 0.000 0.00
0.13000 0.000 0.00
0270 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
17,118.64000 1.000 17,118.64
0275 250-00050 *MONITORING TECHNICIAN 300.000 0.000
HOUR 0.000 0.00
35.06000 0.000 0.00
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0280 250-00110 *HEALTH AND SAFETY OFFICER 150.000 0.000
HOUR 0.000 0.00
65.91000 0.000 0.00
0285 304-06007 AGGREGATE BASE COURSE (CLASS 6) 6,291.570 6,291.570
M3 0.000 0.00
31.75000 6,291.570 199,757.35
0290 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 947.490 947.490
T 0.000 0.00
113.61000 947.490 107,644.34
0295 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 1,521.590 1,521.590
T 0.000 0.00
51.64000 1,521.590 78,574.91
0300 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,415.000 554.000
L 0.000 0.00
0.21000 554.000 116.34
0305 412-00950 *CONCRETE PAVEMENT (240 MM) 14,343.000 14,343.000
M2 0.000 0.00
48.03000 14,343.000 688,894.29
0305 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000
M2 0.000 0.00
1.28000 0.000 0.00
0310 412-00952 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 1,247.000 373.500
M2 0.000 0.00
70.23000 373.500 26,230.91
0310 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000
M2 0.000 0.00
1.28000 0.000 0.00
0315 412-01050 *CONCRETE PAVEMENT (265 MM) 21,113.000 20,195.000
M2 0.000 0.00
44.41000 20,195.000 896,859.95
0315 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000
M2 0.000 0.00
2.01000 0.000 0.00
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0320 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 3,929.710 3,929.710
M2 0.000 0.00
60.94000 3,929.710 239,476.53
0320 MATERIAL ALLOWANCE LOAD TRANSFER DEVICES 0.000
M2 0.000 0.00
2.01000 0.000 0.00
0325 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 5,051.000 5,051.000
M2 0.000 0.00
0.90000 5,051.000 4,545.90
0330 420-00200 *GEOTEXTILE (WEED BARRIER) 4,082.000 2,961.780
M2 0.000 0.00
1.68000 2,961.780 4,975.79
0335 503-00048 *DRILLED CAISSON (1200 MM) 26.000 26.000
M 0.000 0.00
554.32000 26.000 14,412.32
0340 506-00209 RIPRAP (225 MM) 70.000 64.000
M3 0.000 0.00
53.00000 64.000 3,392.00
0345 601-01050 CONCRETE CLASS B (WALL) 167.000 167.000
M3 0.000 0.00
347.91000 167.000 58,100.97
0350 602-00000 *REINFORCING STEEL 7,630.000 7,630.000
KG 0.000 0.00
0.87000 7,630.000 6,638.10
0355 603-01180 450 MM REINFORCED CONCRETE PIPE 1,698.000 1,611.000
M 0.000 0.00
105.48000 1,611.000 169,928.28
0360 603-01240 600 MM REINFORCED CONCRETE PIPE 167.000 167.000
M 0.000 0.00
146.32000 167.000 24,435.44
0365 603-01300 750 MM REINFORCED CONCRETE PIPE 78.000 72.000
M 0.000 0.00

164.79000 72.000 11,864.88
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0370 603-01360 900 MM REINFORCED CONCRETE PIPE 158.000 158.000
M 0.000 0.00
197.71000 158.000 31,238.18
0375 603-01420 1050 MM REINFORCED CONCRETE PIPE 236.000 236.000
M 0.000 0.00
313.47000 236.000 73,978.92
0380 603-01480 1200 MM REINFORCED CONCRETE PIPE 13.000 13.000
M 0.000 0.00
400.31000 13.000 5,204.03
0385 603-01540 1350 MM REINFORCED CONCRETE PIPE 236.000 235.769
M 0.000 0.00
436.60000 235.769 102,936.75
0390 603-05018 450 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
499.40000 2.000 998.80
0395 603-05030 750 MM REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
699.66000 2.000 1,399.32
0400 603-05036 900 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
799.51000 1.000 799.51
0405 603-05048 1200 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
997.69000 1.000 997.69
0410 603-05054 1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,171.78000 1.000 1,171.78
0415 603-07180 450 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
1,653.82000 0.000 0.00
0420 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00

1,825.17000 0.000 0.00
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0425 603-07420 *1050 MM REINFORCED CONCRETE PIPE (JACKED) 89.187 89.187
M 0.000 0.00
974.82000 89.187 86,941.27
0430 603-50008 200 MM PLASTIC PIPE 258.000 257.000
M 0.000 0.00
123.66000 257.000 31,780.62
0435 603-50030 750 MM PLASTIC PIPE 580.000 486.353
M 0.000 0.00
255.68000 486.353 124,350.74
0440 603-70806 2400X1800 MM CONCRETE BOX CULVERT (PRECAST) 8.000 8.000
M 0.000 0.00
2,284.44000 8.000 18,275.52
0445 603-82016 400 MM DUCTILE IRON PIPE 34.000 19.000
M 0.000 0.00
202.27000 19.000 3,843.13
0450 604-00305 INLET TYPE C (2 M) 5.000 5.000
EACH 0.000 0.00
1,856.72000 5.000 9,283.60
0450 MATERIAL ALLOWANCE GRATE, FRAMES, AND BOLTS 0.000
EACH 0.000 0.00
1,305.20000 0.000 0.00
0455 604-00310 INLET TYPE C (4 M) 1.000 1.000
EACH 0.000 0.00
2,565.85000 1.000 2,565.85
0460 604-00350 INLET TYPE C (SPECIAL) 2.000 2.000
EACH 0.000 0.00
1,960.83000 2.000 3,921.66
0465 604-13005 INLET TYPE 13 (2 M) 3.000 3.000
EACH 0.000 0.00
2,263.95000 3.000 6,791.85
0465 MATERIAL ALLOWANCE GRATE AND FRAME 0.000
EACH 0.000 0.00

260.00000 0.000 0.00
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0470 604-16010 INLET TYPE 16 (4 M) 4.000 4.000
EACH 0.000 0.00
3,301.02000 4.000 13,204.08
0475 604-16015 INLET TYPE 16 (6 M) 7.000 7.000
EACH 0.000 0.00
4,348.50000 7.000 30,439.50
0480 604-16505 INLET TYPE 16 (DOUBLE) (2 M) 1.000 1.000
EACH 0.000 0.00
3,807.15000 1.000 3,807.15
0485 604-16550 INLET TYPE 16 (DOUBLE) (SPECIAL) 6.000 6.000
EACH 0.000 0.00
5,583.38000 6.000 33,500.28
0485 MATERIAL ALLOWANCE GRATE AND FRAME 0.000
EACH 0.000 0.00
1,164.80000 0.000 0.00
0490 604-19025 INLET SPECIAL (8 M) 4.000 4.000
EACH 0.000 0.00
8,288.57000 4.000 33,154.28
0495 604-19105 INLET TYPE R L 1.5 (2 M) 17.000 17.000
EACH 0.000 0.00
3,242.55000 17.000 55,123.35
0495 MATERIAL ALLOWANCE CHANNEL STEEL AND BOLTS 0.000
EACH 0.000 0.00
349.25000 0.000 0.00
0500 604-19110 INLET TYPE R L 1.5 (4 M) 7.000 7.000
EACH 0.000 0.00
5,044.81000 7.000 35,313.67
0505 604-19120 INLET TYPE R L 1.5 (6 M) 2.000 2.000
EACH 0.000 0.00
6,212.03000 2.000 12,424.06
0510 604-19205 INLET TYPE R L 3 (2 M) 3.000 3.000
EACH 0.000 0.00

4,180.73000 3.000 12,542.19
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0515 604-19210 INLET TYPE R L 3 (4 M) 3.000 3.000
EACH 0.000 0.00
5,613.41000 3.000 16,840.23
0520 604-19305 INLET TYPE R L 4.5 (2 M) 7.000 7.000
EACH 0.000 0.00
5,321.90000 7.000 37,253.30
0525 604-19310 INLET TYPE R L 4.5 (4 M) 6.000 6.000
EACH 0.000 0.00
7,337.58000 6.000 44,025.48
0530 604-19724 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 22.000 11.000
M 0.000 0.00
685.10000 11.000 7,536.10
0530 MATERIAL ALLOWANCE GRATES AND FRAME 0.000
EACH 0.000 0.00
58.50000 0.000 0.00
0535 604-25005 VANE GRATE INLET (2 M) 5.000 5.000
EACH 0.000 0.00
2,677.46000 5.000 13,387.30
0535 MATERIAL ALLOWANCE GRATE AND FRAME 0.000
EACH 0.000 0.00
772.20000 0.000 0.00
0540 604-25010 VANE GRATE INLET (4 M) 3.000 3.000
EACH 0.000 0.00
3,841.33000 3.000 11,523.99
0545 604-25025 VANE GRATE INLET (8 M) 1.000 1.000
EACH 0.000 0.00
5,075.96000 1.000 5,075.96
0550 604-26005 VANE GRATE INLET (DOUBLE) (2 M) 1.000 1.000
EACH 0.000 0.00
3,588.39000 1.000 3,588.39
0555 604-30005 MANHOLE SLAB BASE (2 M) 7.000 7.000
EACH 0.000 0.00
1,747.41000 7.000 12,231.87
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0560 604-30010 MANHOLE SLAB BASE (4 M) 12.000 12.000
EACH 0.000 0.00
2,571.28000 12.000 30,855.36
0565 604-30015 MANHOLE SLAB BASE (6 M) 7.000 7.000
EACH 0.000 0.00
3,132.04000 7.000 21,924.28
0570 604-30025 MANHOLE SLAB BASE (8 M) 1.000 1.000
EACH 0.000 0.00
4,896.65000 1.000 4,896.65
0575 604-30030 MANHOLE SLAB BASE (10 M) 5.000 5.000
EACH 0.000 0.00
6,177.17000 5.000 30,885.85
0580 605-00060 150 MM PERFORATED PIPE UNDERDRAIN 812.000 812.000
M 0.000 0.00
48.55000 812.000 39,422.60
0585 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 8.000 8.000
M 0.000 0.00
61.97000 8.000 495.76
0590 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 77.000 60.000
M 0.000 0.00
178.97000 60.000 10,738.20
0595 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 221.000 221.000
M 0.000 0.00
92.17000 221.000 20,369.57
0600 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 184.000 184.000
M 0.000 0.00
129.84000 184.000 23,890.56
0605 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 146.000 146.000
M 0.000 0.00
305.89000 146.000 44,659.94
0610 606-01370 *END ANCHORAGE TYPE 3G 2.000 2.000
EACH 0.000 0.00

986.34000 2.000 1,972.68
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0615 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 2.000
EACH 0.000 0.00
1,394.29000 2.000 2,788.58
0620 607-00015 *END POST (SPECIAL) 18.000 16.000
EACH 0.000 0.00
361.48000 16.000 5,783.68
0625 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 28.000 28.000
EACH 0.000 0.00
516.40000 28.000 14,459.20
0630 607-11350 *FENCE DEER 2,335.000 2,335.000
M 0.000 0.00
24.89000 2,335.000 58,118.15
0635 607-11580 *FENCE (TEMPORARY) 2,233.000 1,100.000
M 0.000 0.00
6.87000 1,100.000 7,557.00
0640 607-52905 *END POST (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
118.77000 0.000 0.00
0645 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 0.000
EACH 0.000 0.00
196.23000 0.000 0.00
0650 607-53172 *FENCE CHAIN LINK (1800 MM) 323.000 0.000
M 0.000 0.00
34.08000 0.000 0.00
0655 607-60120 *6 METER GATE 4.000 4.000
EACH 0.000 0.00
961.55000 4.000 3,846.20
0660 608-00006 *CONCRETE SIDEWALK (150 MM) 8,081.000 7,967.200
M2 0.000 0.00
23.34000 7,967.200 185,954.45
0665 608-00010 *CONCRETE CURB RAMP 170.540 170.540
M2 0.000 0.00

129.10000 170.540 22,016.71
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0670 608-00028 *CONCRETE BIKEWAY (200 MM) 1,802.000 1,669.500
M2 0.000 0.00
53.71000 1,669.500 89,668.85
0675 608-01000 *BITUMINOUS SIDEWALK 421.770 421.770
T 0.000 0.00
113.61000 421.770 47,917.29
0680 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 1,369.000 1,312.240
M 0.000 0.00
37.70000 1,312.240 49,471.45
0685 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,541.830 3,541.830
M 0.000 0.00
40.80000 3,541.830 144,506.66
0690 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 960.000 960.000
M 0.000 0.00
40.80000 960.000 39,168.00
0695 609-24002 *GUTTER TYPE 2 (600 MM) 95.000 95.000
M 0.000 0.00
77.46000 95.000 7,358.70
0700 609-24008 *GUTTER TYPE 2 (2400 MM) 55.000 48.300
M 0.000 0.00
232.38000 48.300 11,223.95
0705 609-60011 *CURB TYPE 6 (SECTION M) 22.000 0.000
M 0.000 0.00
22.72000 0.000 0.00
0710 609-71000 *CURB (SPECIAL) 656.000 379.000
M 0.000 0.00
51.64000 379.000 19,571.56
0715 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,933.000 3,291.000
M2 0.000 0.00
51.64000 3,291.000 169,947.24
0720 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,515.230 1,240.450
M2 0.000 0.00

29.95000 1,240.450 37,151.48
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0725 612-00021 *DELINEATOR (TYPE I) (BARRIER) 128.000 128.000
EACH 0.000 0.00
18.07000 128.000 2,312.96
0730 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 1,825.000 1,581.900
M 0.000 0.00
23.24000 1,581.900 36,763.36
0730 MATERIAL ALLOWANCE CONDUIT 0.000
M 0.000 0.00
2.33000 0.000 0.00
0735 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,423.000 790.000
M 0.000 0.00
23.75000 790.000 18,762.50
0735 MATERIAL ALLOWANCE CONDUIT 0.000
M 0.000 0.00
2.71000 0.000 0.00
0740 613-07000 *PULL BOX (SPECIAL) 11.000 1.000
EACH 0.000 0.00
144.59000 1.000 144.59
0745 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
10,328.07000 1.000 10,328.07
0750 613-34400 *LIGHT STANDARD METAL (12.2 METER) 12.000 12.000
EACH 0.000 0.00
2,447.76000 12.000 29,373.12
0750 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M) 0.000
EACH 0.000 0.00
1,647.64000 0.000 0.00
0755 613-34402 *LIGHT STANDARD METAL (12.2 METER) (2 ARM) 1.000 1.000
EACH 0.000 0.00
2,654.32000 1.000 2,654.32
0755 MATERIAL ALLOWANCE LIGHT STANDARD, METAL (12.2 M) (2 0.000
ARM)
EACH 0.000 0.00

1,957.73000 0.000 0.00
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0760 613-35100 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 2.000
EACH 0.000 0.00
17,144.61000 2.000 34,289.22
0760 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 0.000
(30.5 M)
EACH 0.000 0.00
12,515.00000 0.000 0.00
0765 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 2.000
EACH 0.000 0.00
25,200.52000 2.000 50,401.04
0765 MATERIAL ALLOWANCE LIGHT STANDARD, STEEL, HIGH MAST 0.000
(42.7 M)
EACH 0.000 0.00
18,631.00000 0.000 0.00
0770 613-40010 *LIGHT STANDARD FOUNDATION 13.000 13.000
EACH 0.000 0.00
568.04000 13.000 7,384.52
0775 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 33.000 33.000
M 0.000 0.00
790.10000 33.000 26,073.30
0780 613-50000 *LOWERING DEVICE 4.000 4.000
EACH 0.000 0.00
6,713.25000 4.000 26,853.00
0785 613-50100 *LIGHTING CONTROL CENTER 4.000 4.000
EACH 0.000 0.00
4,286.15000 4.000 17,144.60
0785 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000
EACH 0.000 0.00
2,768.00000 0.000 0.00
0790 613-50150 *SECONDARY SERVICE PEDESTAL 4.000 4.000
EACH 0.000 0.00
258.20000 4.000 1,032.80
0795 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 16.000
EACH 0.000 0.00

438.94000 16.000 7,023.04
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0795 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM (250 0.000
W)
EACH 0.000 0.00
112.35000 0.000 0.00
0800 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000
EACH 0.000 0.00
877.89000 16.000 14,046.24
0800 MATERIAL ALLOWANCE LUMINARE, HIGH PRESSURE SODIUM 0.000
(1000 W)
EACH 0.000 0.00
439.85000 0.000 0.00
0805 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 14.000 14.000
EACH 0.000 0.00
428.62000 14.000 6,000.68
0805 MATERIAL ALLOWANCE LUMINARE, HIGH PRESS. SODIUM (WALL 0.000
TY.) (150 W)
EACH 0.000 0.00
135.00000 0.000 0.00
0810 614-00011 *SIGN PANEL (CLASS I) 25.280 25.280
M2 0.000 0.00
222.05000 25.280 5,613.42
0815 614-00012 *SIGN PANEL (CLASS II) 5.810 5.810
M2 0.000 0.00
255.62000 5.810 1,485.15
0820 614-00013 *SIGN PANEL (CLASS III) 114.000 113.990
M2 0.000 0.00
211.73000 113.990 24,135.10
0825 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 14.750 14.750
M 0.000 0.00
29.44000 14.750 434.24
0830 614-00477 *STEEL SIGN POST (S 100x11) 4.000 3.600
M 0.000 0.00
63.00000 3.600 226.80
0835 614-00612 *STEEL SIGN POST (W 150X18) 15.000 14.960
M 0.000 0.00

129.10000 14.960 1,931.34
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0840 614-01026 *STEEL SIGN POST (W 250X39) 24.000 23.180
M 0.000 0.00
185.91000 23.180 4,309.39
0845 614-01502 *STEEL SIGN POST (50 MM ROUND) 105.000 104.700
M 0.000 0.00
30.47000 104.700 3,190.21
0850 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 37.000 32.550
M 0.000 0.00
26.34000 32.550 857.37
0855 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 4.000
EACH 0.000 0.00
595.93000 4.000 2,383.72
0860 614-03006 *CONCRETE FOOTING (TYPE 6) 4.000 4.000
EACH 0.000 0.00
985.30000 4.000 3,941.20
0865 614-03100  *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 1.000 1.000
EACH 0.000 0.00
1,032.81000 1.000 1,032.81
0870 614-10650 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METER 2.000 2.000
FRAME)
EACH 0.000 0.00
36,889.83000 2.000 73,779.66
0870 MATERIAL ALLOWANCE STRUCTUAL STEEL 0.000
EACH 0.000 0.00
24,600.00000 0.000 0.00
0875 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000 1.000
EACH 0.000 0.00
28,304.09000 1.000 28,304.09
0880 614-70117 *PEDESTRIAN SIGNAL FACE (400) 14.000 14.000
EACH 0.000 0.00
609.36000 14.000 8,531.04
0880 MATERIAL ALLOWANCE PED. SIGNAL FACE 0.000
EACH 0.000 0.00

390.00000 0.000 0.00
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0885 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 27.000 27.000
EACH 0.000 0.00
640.34000 27.000 17,289.18
0885 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0890 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 552.000 0.000
M 0.000 0.00
29.33000 0.000 0.00
0895 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 3.000
EACH 0.000 0.00
26,646.44000 3.000 79,939.32
0900 614-72891 *TELEPHONE INTERCONNECT WIRE 1,401.950 1,401.950
M 0.000 0.00
22.72000 1,401.950 31,852.30
0905 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 3.000 3.000
EACH 0.000 0.00
10,297.10000 3.000 30,891.30
0905 MATERIAL ALLOWANCE TRAFFIC SIGNAL-LIGHT POLE, STEEL (1 0.000
MAST ARM)
EACH 0.000 0.00
8,237.68000 0.000 0.00
0910 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 3.000 2.000
EACH 0.000 0.00
9,398.55000 2.000 18,797.10
0910 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE, STEEL (1 MAST 0.000
ARM)
EACH 0.000 0.00
4,698.23000 0.000 0.00
0915 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 7.000
EACH 0.000 0.00
2,582.02000 7.000 18,074.14
0915 MATERIAL ALLOWANCE TRAF. SIG. PED. POLE (STEEL) 0.000
EACH 0.000 0.00

445.00000 0.000 0.00
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0920 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 2.000
EACH 0.000 0.00
13,084.94000 2.000 26,169.88
0925 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 2.000 2.000
(FULL-ACTUATED)
EACH 0.000 0.00
14,769.16000 2.000 29,538.32
0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 0.000
EACH 0.000 0.00
10,950.00000 0.000 0.00
0930 619-40240 *DN80 COPPER PIPE 24.000 24.000
M 0.000 0.00
48.71000 24.000 1,169.04
0935 619-50080 *DN25 PLASTIC PIPE 4,355.000 4,355.000
M 0.000 0.00
7.76000 4,355.000 33,794.80
0940 619-50120 *DN40 PLASTIC PIPE 1,473.000 1,473.000
M 0.000 0.00
8.20000 1,473.000 12,078.60
0945 619-50160 *DN50 PLASTIC PIPE 1,070.000 1,070.000
M 0.000 0.00
8.63000 1,070.000 9,234.10
0950 619-50200 *DN65 PLASTIC PIPE 1,085.000 1,085.000
M 0.000 0.00
10.46000 1,085.000 11,349.10
0955 619-50240 *DN80 PLASTIC PIPE 1,175.000 1,175.000
M 0.000 0.00
9.55000 1,175.000 11,221.25
0960 619-50320 *DN100 PLASTIC PIPE 210.000 210.000
M 0.000 0.00
18.03000 210.000 3,786.30
0965 619-50480 *DN150 PLASTIC PIPE 85.000 85.000
M 0.000 0.00

21.15000 85.000 1,797.75
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0970 619-50640 *DN200 PLASTIC PIPE 155.000 155.000
M 0.000 0.00
27.78000 155.000 4,305.90
0975 621-00450 *DETOUR PAVEMENT 23,832.000 23,598.480
M2 0.000 0.00
24.11000 23,598.480 568,959.35
0980 622-00024 *ENTRY SIGN 2.000 2.000
EACH 0.000 0.00
32,486.71000 2.000 64,973.42
0985 622-00025 *INFORMATION SIGN BOARD 1.000 1.000
EACH 0.000 0.00
16,443.18000 1.000 16,443.18
0990 622-00270 BOLLARD 4.000 4.000
EACH 0.000 0.00
670.76000 4.000 2,683.04
0995 623-00162 *DRIP EMITTER TUBING 11,730.000 11,730.000
M 0.000 0.00
1.76000 11,730.000 20,644.80
1000 623-00184 *DN15 FLUSH UNIT 42.000 42.000
EACH 0.000 0.00
60.11000 42.000 2,524.62
1005 623-00185 *DN15 AIR RELIEF UNIT 44.000 44.000
EACH 0.000 0.00
58.10000 44.000 2,556.40
1010 623-00205 *DN100 POP-UP SPRAY SPRINKLER 682.000 682.000
EACH 0.000 0.00
16.83000 682.000 11,478.06
1015 623-00328 *DN90 POP-UP ROTARY SPRINKLER 105.000 105.000
EACH 0.000 0.00
44.98000 105.000 4,722.90
1020 623-01724 *DN80 BACKFLOW PREVENTER 1.000 1.000
EACH 0.000 0.00
3,756.32000 1.000 3,756.32
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1025 623-01808 *DN25 PRESSURE REDUCING VALVE 6.000 6.000
EACH 0.000 0.00
181.78000 6.000 1,090.68
1030 623-01812 *DN40 PRESSURE REDUCING VALVE 14.000 14.000
EACH 0.000 0.00
356.32000 14.000 4,988.48
1035 623-01824 *DN80 PRESSURE REDUCING VALVE 1.000 1.000
EACH 0.000 0.00
878.91000 1.000 878.91
1040 623-01908 *DN25 STRAINER 7.000 7.000
EACH 0.000 0.00
104.31000 7.000 730.17
1045 623-01912 *DN40 STRAINER 14.000 14.000
EACH 0.000 0.00
121.87000 14.000 1,706.18
1050 623-02008 *DN25 DRAIN VALVE 11.000 11.000
EACH 0.000 0.00
113.61000 11.000 1,249.71
1055 623-03108 *DN25 AUTOMATIC CONTROL VALVE 7.000 7.000
EACH 0.000 0.00
144.59000 7.000 1,012.13
1060 623-03112 *DN40 AUTOMATIC CONTROL VALVE 61.000 61.000
EACH 0.000 0.00
169.38000 61.000 10,332.18
1065 623-03124 *DN80 AUTOMATIC CONTROL VALVE 1.000 1.000
EACH 0.000 0.00
1,373.63000 1.000 1,373.63
1070 623-04000 *CONTROL WIRE 24 VOLT 17,730.000 17,730.000
M 0.000 0.00
0.31000 17,730.000 5,496.30
1075 623-04008 *DN25 QUICK-COUPLER VALVE 14.000 14.000
EACH 0.000 0.00
134.27000 14.000 1,879.78
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1080 623-05016 *DN50 GATE VALVE 9.000 9.000
EACH 0.000 0.00
134.26000 9.000 1,208.34
1085 623-05020 *DN65 GATE VALVE 13.000 13.000
EACH 0.000 0.00
215.86000 13.000 2,806.18
1090 623-05024 *DN80 GATE VALVE 17.000 17.000
EACH 0.000 0.00
245.81000 17.000 4,178.77
1095 623-07500 *SOIL MOISTURE SENSOR 5.000 5.000
EACH 0.000 0.00
63.00000 5.000 315.00
1100 623-08200 *MASTER CONTROLLER 1.000 1.000
EACH 0.000 0.00
19,620.24000 1.000 19,620.24
1105 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 2.000
EACH 0.000 0.00
3,372.12000 2.000 6,744.24
1110 623-08416 *16 STATION SATELLITE CONTROLLER 5.000 5.000
EACH 0.000 0.00
7,780.14000 5.000 38,900.70
1115 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
217,096.22000 1.000 217,096.22
1120 626-00000 *MOBILIZATION 0.800 0.727
LS 0.000 0.00
242,494.89000 0.727 903,293.79
1125 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,410.41000 1.000 2,410.41
1130 627-00002 *THERMOPLASTIC PAVEMENT MARKING 337.000 0.000
M2 0.000 0.00

27.78000 0.000 0.00
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1135 627-00005 *EPOXY PAVEMENT MARKING 412.000 412.000
L 0.000 0.00
24.79000 412.000 10,213.48
1140 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 14,600.000 3,001.000
L 0.000 0.00
5.84000 3,001.000 17,525.84
1145 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 792.000 41.000
M2 0.000 0.00
92.95000 41.000 3,810.95
1150 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 441.260 441.260
M2 0.000 0.00
100.18000 441.260 44,205.43
1155 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 146.000 13.000
(WORD-SYMBOL)
M2 0.000 0.00
180.74000 13.000 2,349.62
1160 630-00000 FLAGGING 7,595.000 7,595.000
HOUR 0.000 0.00
19.92000 7,595.000 151,292.40
1165 630-00002 TRAFFIC CONTROL SUPERVISOR 400.000 292.000
DAY 0.000 0.00
341.86000 292.000 99,823.12
1170 630-00003 UNIFORMED TRAFFIC CONTROL 575.000 575.000
HOUR 0.000 0.00
46.48000 575.000 26,726.00
1175 630-00004 TRAFFIC CONTROL VEHICLE 2.000 2.000
EACH 0.000 0.00
2,065.62000 2.000 4,131.24
1180 630-00007  TRAFFIC CONTROL INSPECTION 120.000 78.000
DAY 0.000 0.00
68.98000 78.000 5,380.44
1185 630-80001 FLASHING BEACON (PORTABLE) 5.000 3.000
EACH 0.000 0.00
1,650.43000 3.000 4,951.29



CONTID: Cl2614 COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 12614-BID ESTIMATE RUN 06/22/2004
PROJECT: NH 0831-080 ESTIMATE NO: 0019 09:12:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1190 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 20.000 3.000
EACH 0.000 0.00
236.25000 3.000 708.75
1195 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 36.000
EACH 0.000 0.00
89.86000 36.000 3,234.96
1200 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000 29.000
EACH 0.000 0.00
162.75000 29.000 4,719.75
1205 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000
EACH 0.000 0.00
262.90000 3.000 788.70
1210 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 51.000 5.930
M2 0.000 0.00
180.11000 5.930 1,068.05
1215 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 2.000
EACH 0.000 0.00
19,412.66000 2.000 38,825.32
1220 630-80356  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 3.000 3.000
TYPE)
EACH 0.000 0.00
4,900.68000 3.000 14,702.04
1225 630-80360 DRUM CHANNELIZING DEVICE 320.000 314.000
EACH 0.000 0.00
64.09000 314.000 20,124.26
1230 630-80370 CONCRETE BARRIER (TEMPORARY) 2,948.000 2,948.000
M 0.000 0.00
57.88000 2,948.000 170,630.24
1235 630-80380 TRAFFIC CONE 400.000 350.000
EACH 0.000 0.00
15.51000 350.000 5,428.50
1240 630-80520 *MOBILE PAVEMENT MARKING ZONE 30.000 5.000
DAY 0.000 0.00

619.69000 5.000 3,098.45
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1245 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 5.000
EACH 0.000 0.00
1,859.05000 5.000 9,295.25
1250 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
37,181.08000 3.000 111,543.24
1255 700-70010 F/A MINOR CONTRACT REVISIONS 875,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1260 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1265 700-70013 F/A CONCRETE INCENTIVE PAYMENT 75,000.000 64,576.420
FA 0.000 0.00
1.00000 64,576.420 64,576.42
1270 700-70020 F/A ON-THE-JOB TRAINEE 800.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1275 700-70022 F/A OJT PILOT 9,000.000 1,718.400
FA 0.000 0.00
1.00000 1,718.400 1,718.40
1280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1285 700-70035 F/A EARLY COMPLETION INCENTIVE PAYMENT 510,000.000 510,000.000
FA 0.000 0.00
1.00000 510,000.000 510,000.00
1290 700-70035 F/A ROADWAY SMOOTHNESS 50,000.000 -2,076.000
FA 0.000 0.00
1.00000 -2,076.000 -2,076.00
1295 700-70035 F/A OBTAIN TEMPORARY LIGHTING FROM XCEL 45,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1300 700-70035 F/A LANDSCAPE RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1305 700-70060 F/A ADJUST UTILITIES 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70070 F/A OBTAIN TELEPHONE SERVICE FROM QWEST 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1315 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIGHWAY 15,000.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1320 700-70380 F/A EROSION CONTROL 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1325 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 215-00060 TRANSPLANT TREE (75-150 MM C) TRANSPLANT TREE 19.000 19.000
(75MM-150MM)
EACH 0.000 0.00
552.63000 19.000 10,499.97
1640 625-00001 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER 27.500 27.500
PROJECT ENGINEER
HOUR 0.000 0.00
105.00000 27.500 2,887.50
1645 900-00006  ADDED ITEM (DOLLAR)/ CONCRETE PAVEMENT OVER ON SLUMP -822.670 -822.670
ON PARKER RD SB LEFT TURN
DOL 0.000 0.00
1.00000 -822.670 -822.67
1650 900-00006 ADDED ITEM (DOLLAR)/ CLASS 1 BACKFILL FAILED ON THE # -1,080.240 -1,080.240
200 SCREEN FOR THE MSE WALL
DOL 0.000 0.00
1.00000 -1,080.240 -1,080.24
1660 203-00400 ROCK EXCAV ROCK EXCAVATION REQUIRED WHILE INSTALLING 476.000 476.000
STORM SEWER SYSTEM
M3 0.000 0.00

24.71000 476.000 11,761.96
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1665 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION : LOST 1.000 1.000
PRODUCTION JACKING THRU ROCK
LS 0.000 0.00
13,541.00000 1.000 13,541.00
1670 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT ASPHALT TRUCK 5/18/02 -40.000 -40.000
DOL 0.000 0.00
1.00000 -40.000 -40.00
1675 900-00014 ADDED ITEM (LUMP SUM)/ CMO #1 : VALUE ENGINEERING - 1.000 1.000
JACKED PIPE
LS 0.000 0.00
98,652.92000 1.000 98,652.92
1680 210-00858 RES PEDESTAL POLE PED. POLE @ RAMP L/M INTERSECTION 1.000 1.000
EACH 0.000 0.00
867.55000 1.000 867.55
1685 612-00003 DELIN (TY III) 5.000 5.000
EACH 0.000 0.00
31.00000 5.000 155.00
1690 612-00042 DELIN (FLEX) (TY II) 8.000 8.000
EACH 0.000 0.00
32.00000 8.000 256.00
1695 612-00043 DELIN (FLEX) (TY III) 9.000 9.000
EACH 0.000 0.00
33.00000 9.000 297.00
1700 900-00012 ADDED ITEM (METER)/ RESET DEER FENCE 236.000 236.000
M 0.000 0.00
45.92000 236.000 10,837.12
1705 216-00015 SOIL RETEN BLANKET (EXCEL) PARK ACCELERATION LANE 0.000 0.000
M2 0.000 0.00
3.00000 0.000 0.00
1710 609-21010 C AND G TY 2 I-B 0.000 0.000
M 0.000 0.00
37.70000 0.000 0.00
1715 612-00001 DELIN (TY I) 0.000 0.000
EACH 0.000 0.00

17.00000 0.000 0.00
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1720 614-00035 SIGN PANEL (SPEC) 0.000 0.000
M2 0.000 0.00
100.00000 0.000 0.00
1725 626-00100 MOBILIZATION (W/O AUTOPAY) 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
1730 700-70420 F/A TREE TRIMMING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1735 610-00055 MEDIAN COVER MATL (STONE) WORK INCLUDED IN PLANS, NO 106.000 106.000
METHOD OF PAYMENT.
M2 0.000 0.00
29.73000 106.000 3,151.38
1740 203-00100 MUCK EXCAV STORM/SANITARY SEWER SYSTEM WORK 392.000 392.000
M3 0.000 0.00
16.23000 392.000 6,362.16
1745 304-09020 ABC (PERMEABLE) PIPE BEDDING IN MUCK EXCAVATION AREAS 1,279.550 1,279.550
T 0.000 0.00
20.02000 1,279.550 25,616.59
1750 900-00006  ADDED ITEM (DOLLAR)/ -1,316.000 -1,316.000
DOL 0.000 0.00
1.00000 -1,316.000 -1,316.00
1755 210-04015 MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
1,262.63000 2.000 2,525.26
1760 209-00100 WATER (LANDSCAPING) DROUGHT MITIGATION 861.000 861.000
M3 0.000 0.00
21.14000 861.000 18,201.54
1765 210-04050 ADJ VALVE BOX PROB. W/ COA STAND. 48.000 48.000
EACH 0.000 0.00
195.00000 48.000 9,360.00
1770 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION : OVERWEIGHT -622.000 -622.000
TRUCKS
DOL 0.000 0.00

1.00000 -622.000 -622.00
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1775 900-00014 ADDED ITEM (LUMP SUM)/ ADDED TO CANTILEVER SIGN STR. 1.000 1.000
F-17-PA
LS 0.000 0.00
3,500.00000 1.000 3,500.00
1780 900-00014 ADDED ITEM (LUMP SUM)/ PROVIDE WATER VALVE ACCESS 1.000 1.000
LS 0.000 0.00
2,529.98000 1.000 2,529.98
1785 900-00014 ADDED ITEM (LUMP SUM)/ BICYCLE SAFE GRATES REPLACE 1.000 1.000
DESIGN GRATES
LS 0.000 0.00
7,259.50000 1.000 7,259.50
1790 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK REQUESTED BY 1.000 1.000
COA
LS 0.000 0.00
4,000.00000 1.000 4,000.00
1795 627-30330 PLASTIC PVMT MKG (TY B) (XS) ADDED PER PROJECT 135.000 135.000
ENGINEER
M2 0.000 0.00
93.10000 135.000 12,568.50
1800 616-30499 TRASH GUARD SPEC TRASH & ANIMAL GUARD ADDED AT REQUEST 1.000 1.000
OF STATE PARKS
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
1805 900-00014 ADDED ITEM (LUMP SUM)/ SHORTEN BY 2M WIDTH DUE TO 1.000 1.000
WATERLINE
LS 0.000 0.00
4,670.00000 1.000 4,670.00
1810 900-00014 ADDED ITEM (LUMP SUM)/ MODIFIY LIGHTING TO PREVENT 1.000 1.000
VANDALISM
LS 0.000 0.00
1,400.00000 1.000 1,400.00
1815 900-00014 ADDED ITEM (LUMP SUM)/ SIGN STRUCTURE F-17-PA 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
1820 700-70131 F/A MODIFY ENTRY SIGNS AT CHERRY CREEK STATE PARK, PER 11,597.000 11,597.000
PARK ARCHITECT
FA 0.000 0.00
1.00000 11,597.000 11,597.00
1825 629-01001 SURVEY MONUMENT (TY 1) TRANSFERED FROM PHASE 3 38.000 38.000
CONTRACT
EACH 0.000 0.00

110.00000 38.000 4,180.00
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1830 629-01002 SURVEY MONUMENT (TY 2) TRANSFERED FROM PHASE 3 1.000 1.000
CONTRACT
EACH 0.000 0.00
390.00000 1.000 390.00
1835 629-01005 SURVEY MONUMENT (TY 5) TRANSFERED FROM PHASE 3 1.000 1.000
CONTRACT
EACH 0.000 0.00
135.00000 1.000 135.00
1840 629-01006 SURVEY MONUMENT (TY 6) TRANSFERED FROM PHASE 3 18.000 18.000
CONTRACT
EACH 0.000 0.00
65.00000 18.000 1,170.00
1845 629-01021 SURVEY MONUMENT (TY 2A) TRANSFERED FROM PHASE 3 2.000 2.000
CONTRACT
EACH 0.000 0.00
475.00000 2.000 950.00
1850 629-01050 MONUMENT BOX TRANSFERED FROM PHASE 3 CONTRACT 5.000 5.000
EACH 0.000 0.00
168.00000 5.000 840.00
1855 900-00014 ADDED ITEM (LUMP SUM)/ LANDSCAPE RECLAIMATION FOR 1.000 1.000
H.0.A.'S
LS 0.000 0.00
7,870.00000 1.000 7,870.00
1860 900-00014 ADDED ITEM (LUMP SUM)/ EMERGENCY SANITARY SEWER REPAIR 1.000 1.000
LS 0.000 0.00
13,283.33000 1.000 13,283.33
1865 900-00014 ADDED ITEM (LUMP SUM)/ SB I-225 OFF-RAMP TO NB PARKER 1.000 1.000
RD
LS 0.000 0.00
6,000.00000 1.000 6,000.00
1870 700-70131 F/A MODIFY MODIFY MANHOLE IN STR. F-17-GY 1,901.000 1,901.000
FA 0.000 0.00
1.00000 1,901.000 1,901.00
1875 700-70036 F/A ANTI-GRAFFITI COATING ON CCSP ENTRY SIGNS 1,310.000 1,310.000
FA 0.000 0.00
1.00000 1,310.000 1,310.00
1880 700-70035 F/A LIGHT PLANTS FOR PARKER RD. DETOUR 22,531.390 22,531.390
FA 0.000 0.00

1.00000 22,531.390 22,531.39
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1885 900-00006 ADDED ITEM (DOLLAR)/ PER PROJECT ENGINEER : RELEASE 114,309.590 114,309.590
MOBILIZATION @ PARTIAL ACCEPT
DOL 0.000 0.00
1.00000 114,309.590 114,309.59
1890 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
52,625.00000 1.000 52,625.00
1895 900-00014 ADDED ITEM (LUMP SUM)/ CLEARING AND GRUBBING (SPECIAL) 1.000 1.000
LS 0.000 0.00
65,452.72000 1.000 65,452.72
CAT 0200 CURRENT AMT 12,558,363.15 $ 92,824.57$ 10,627,876.23
CAT NO0201 RETAINING WALLS
1330 206-00000 STRUCTURE EXCAVATION 2,711.000 2,711.000
M3 0.000 0.00
4.71000 2,711.000 12,768.81
1335 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,859.000 8,859.000
M3 0.000 0.00
6.68000 8,859.000 59,178.12
1340 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,920.000 3,920.000
M3 0.000 0.00
13.12000 3,920.000 51,430.40
1345 504-04410  *BLOCK FACING 1,275.000 1,275.000
M2 0.000 0.00
139.08000 1,275.000 177,327.00
1350 515-00400 *CONCRETE SEALER 1,245.000 1,245.000
M2 0.000 0.00
4.76000 1,245.000 5,926.20
1355 601-03050 CONCRETE CLASS D (WALL) 316.000 316.000
M3 0.000 0.00
304.98000 316.000 96,373.68
1360 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 671.000 0.000
M2 0.000 0.00
5.94000 0.000 0.00
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CAT NO0201 RETAINING WALLS
1365 601-40300 *STRUCTURAL CONCRETE COATING 224.000 224.000
M2 0.000 0.00
6.68000 224.000 1,496.32
1370 602-00020 *REINFORCING STEEL (EPOXY COATED) 29,950.000 29,950.000
KG 0.000 0.00
1.04000 29,950.000 31,148.00
1375 606-10700 *BRIDGE RAIL TYPE 7 345.000 345.000
M 0.000 0.00
134.57000 345.000 46,426.65
1380 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 132.000 132.000
M 0.000 0.00
60.37000 132.000 7,968.84
1385 613-00200 *50 MM ELECTRICAL CONDUIT 345.000 345.000
M 0.000 0.00
20.66000 345.000 7,127.70
1390 626-00000 *MOBILIZATION 0.060 0.054
LS 0.000 0.00
242,494.89000 0.054 67,094.72
1655 900-00014 ADDED ITEM (LUMP SUM)/ CHANGES MADE BY DESIGNER TO MSE 1.000 1.000
WALL TIE-BACKS
LS 0.000 0.00
5,741.42000 1.000 5,741.42
CAT 0201 CURRENT AMT $ 581,448.57 $ 0.00$ 570,007.86
CAT NO0300 STR. F-17-GY
1395 509-00000 STRUCTURAL STEEL 16.000 16.000
KG 0.000 0.00
26.05000 16.000 416.80
1400 601-03040 *CONCRETE CLASS D (BRIDGE) 8.000 8.000
M3 0.000 0.00
600.12000 8.000 4,800.96
1405 602-00000 *REINFORCING STEEL 190.000 190.000
KG 0.000 0.00
0.87000 190.000 165.30
CAT 0300 CURRENT AMT $ 5,383.06 $ 0.00$ 5,383.06
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CAT NO0301 STR. F-17-KW
1410 206-00000 STRUCTURE EXCAVATION 134.000 134.000
M3 0.000 0.00
4.71000 134.000 631.14
1415 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,052.000 1,052.000
M3 0.000 0.00
6.68000 1,052.000 7,027.36
1420 206-00200 STRUCTURE BACKFILL (CLASS 2) 60.000 60.000
M3 0.000 0.00
17.56000 60.000 1,053.60
1425 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 900.000 900.000
M3 0.000 0.00
13.12000 900.000 11,808.00
1430 503-00030 *DRILLED CAISSON (750 MM) 203.948 203.948
M 0.000 0.00
203.38000 203.948 41,478.94
1435 503-00042 *DRILLED CAISSON (1050 MM) 195.000 195.000
M 0.000 0.00
319.23000 195.000 62,249.85
1440 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 90.000 90.000
M3 0.000 0.00
357.38000 90.000 32,164.20
1445 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 4.000
EACH 0.000 0.00
3,891.33000 4.000 15,565.32
1450 515-00400 *CONCRETE SEALER 2,426.000 2,426.000
M2 0.000 0.00
4.76000 2,426.000 11,547.76
1455 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 58.000 58.000
M 0.000 0.00
360.25000 58.000 20,894.50
1460 601-03040 *CONCRETE CLASS D (BRIDGE) 1,016.000 1,016.000
M3 0.000 0.00
600.12000 1,016.000 609,721.92
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1465 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 446.000 446.000
M3 0.000 0.00
412.61000 446.000 184,024.06
1470 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,028.000 2,028.000
M2 0.000 0.00
5.94000 2,028.000 12,046.32
1475 601-40300 *STRUCTURAL CONCRETE COATING 141.000 141.000
M2 0.000 0.00
6.68000 141.000 941.88
1480 602-00000 *REINFORCING STEEL 7,280.000 7,280.000
KG 0.000 0.00
0.87000 7,280.000 6,333.60
1485 602-00020 *REINFORCING STEEL (EPOXY COATED) 225,770.000 225,770.000
KG 0.000 0.00
1.04000 225,770.000 234,800.80
1490 606-10700 *BRIDGE RAIL TYPE 7 160.000 160.000
M 0.000 0.00
134.57000 160.000 21,531.20
1495 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 141.000 141.000
M 0.000 0.00
60.37000 141.000 8,512.17
1500 613-00200 *50 MM ELECTRICAL CONDUIT 210.000 210.000
M 0.000 0.00
20.66000 210.000 4,338.60
1505 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 5,160.000 5,160.000
MNM 0.000 0.00
15.37000 5,160.000 79,309.20
1510 626-00000 MOBILIZATION 0.120 0.109
LS 0.000 0.00

242,494.89000 0.109 135,431.94
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CAT NO0301 STR. F-17-KW
1635 900-00006  ADDED ITEM (DOLLAR)/ SLUMP OUT OF SPEC. PIER 3, COLUMN -513.700 -513.700
C.
DOL 0.000 0.00
1.00000 -513.700 -513.70
CAT 0301 CURRENT AMT 1,514,566.11 $ 0.00s 1,500,898.66
CAT NO0302 STR. F-17-KX
1515 206-00000 STRUCTURE EXCAVATION 176.000 176.000
M3 0.000 0.00
4.71000 176.000 828.96
1520 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 314.000 314.000
M3 0.000 0.00
95.45000 314.000 29,971.30
1525 206-00200 STRUCTURE BACKFILL (CLASS 2) 50.000 50.000
M3 0.000 0.00
17.56000 50.000 878.00
1530 503-00024 *DRILLED CAISSON (600 MM) 125.000 125.000
M 0.000 0.00
187.55000 125.000 23,443.75
1535 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.000 42.000
M3 0.000 0.00
357.38000 42.000 15,009.96
1540 509-00000 STRUCTURAL STEEL 52.000 52.000
KG 0.000 0.00
26.05000 52.000 1,354.60
1545 512-00101 BEARING DEVICE (TYPE 1I) 8.000 8.000
EACH 0.000 0.00
297.53000 8.000 2,380.24
1550 515-00400 *CONCRETE SEALER 406.000 406.000
M2 0.000 0.00
4.76000 406.000 1,932.56
1555 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 24.000 24.000
M 0.000 0.00
360.25000 24.000 8,646.00



CONTID: Cl2614 COLORADO DEPARTMENT OF TRANSPORTATION Page 38
PCN: 12614-BID ESTIMATE RUN
PROJECT: NH 0831-080 ESTIMATE NO: 0019

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. F-17-KX
1555 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
M 0.000 0.00
235.00000 0.000 0.00
1560 601-03040 *CONCRETE CLASS D (BRIDGE) 174.000 174.000
M3 0.000 0.00
600.12000 174.000 104,420.88
1560 MATERIAL ALLOWANCE PRE-STRESSED CONC. DECK PANELS 0.000
M3 0.000 0.00
40.51000 0.000 0.00
1565 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 312.000 312.000
M2 0.000 0.00
5.94000 312.000 1,853.28
1570 601-40300 *STRUCTURAL CONCRETE COATING 45.000 45.000
M2 0.000 0.00
6.68000 45.000 300.60
1575 602-00000 *REINFORCING STEEL 3,760.000 3,760.000
KG 0.000 0.00
0.87000 3,760.000 3,271.20
1580 602-00020 *REINFORCING STEEL (EPOXY COATED) 17,980.000 17,980.000
KG 0.000 0.00
1.04000 17,980.000 18,699.20
1585 606-10700 *BRIDGE RAIL TYPE 7 68.000 68.000
M 0.000 0.00
134.57000 68.000 9,150.76
1590 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 35.000 35.000
M 0.000 0.00
60.37000 35.000 2,112.95
1595 613-00075 *19 MM ELECTRICAL CONDUIT 19.000 19.000
M 0.000 0.00
27.89000 19.000 529.91
1600 613-00200 *50 MM ELECTRICAL CONDUIT 70.000 70.000
M 0.000 0.00
20.66000 70.000 1,446.20
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PCN: 12614-BID ESTIMATE RUN 06/22/2004
PROJECT : NH 0831-080 ESTIMATE NO: 0019 09:12:30
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. F-17-KX
1605 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 800 METERS) 85.000 85.000
M2 0.000 0.00
472.41000 85.000 40,154.85
1605 MATERIAL ALLOWANCE PRE-STRESSED CONC. BOX GIRDER 0.000
M2 0.000 0.00
347.00000 0.000 0.00
1610 626-00000 MOBILIZATION 0.020 0.018
L S 0.000 0.00
242,494.89000 0.018 22,364.91
CAT 0302 CURRENT AMT § 291,235.10 $ 0.00s 288,750.11
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1615 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
107,983.02000 1.000 107,983.02
1620 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,463.44000 1.000 30,463.44
1625 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,466.24000 3.000 4,398.72
CAT 0400 CURRENT AMT § 142,845.18 $ 0.00s 142,845.18
PROJECT TOTAL CURRENT AMT §$ 15,093,841.17 $ 92,824.57 $ 13,135,761.10



